



**RFQ 22MCO601 CMAR for New Jail
Addendum 1
November 18, 2022**

Gentlemen/Ladies:

This addendum is being issued to provide an estimated project timeline:

- RFQ Mandatory Site Survey: Nov 29, 2022
- RFQ due date: Dec 19, 2022
- RFP due date: Feb 6, 2023
- RFQ In person interview: Feb 8, 2023
- CMAR Award: Feb 13, 2023
- Pre Construction Start: Mar 1, 2023
- Pre Construction Final: Mar 30, 2024
- GMP phase: May 30, 2024
- Construction NTP: June 1, 2024
- Construction Substantial Completion: county assumes 24 to 30 months of construction